
Records indicate the East Main Street Bridge over Allen Creek was constructed in 1930 
and widened in 1960.  Present deterioration of the bridge girders and deck is driving the 
need to reconstruct the bridge rather than replacing the deck only. 

The city started planning for the reconstruction of the bridge following a routine 
inspection in December 2002.  With the filing of a Concept Definition Report in late 
2005, the city began the formal planning and scheduling of the project with the 
Wisconsin Department of Transportation (WisDOT).  Reconstruction of the East Main 
Street Bridge had been expected last summer but was delayed until this year. 

Delay 
To provide an adequate foundation for the bridge, abutments need to be constructed.  The 
project design calls for these to be placed immediately outside the existing wingwall 
abutment.  And this widening necessitates the city’s acquisition of property from adjacent 
land owners. 

This is all typical for bridge or highway construction projects, but a couple of absentee 
property interest delayed the property acquisition.  And this resulted in a delay to letting 
the project for bids.  And, of course, it also meant a delay in the construction schedule 
itself.  Weight restrictions have been placed on the bridge for the past year. 

Watermain 
Despite the delay, preliminary work has occurred and the project is advancing.  AT&T 
and WE Energy have already relocated utilities from the bridge.  And Evansville Water 
& Light has bid out the relocation of a watermain.  The watermain project has been 
awarded to R.T. Fox Contractors of Edgerton.  Fox has done lots of work in Evansville 
before including work on East Main Street, Lincoln Street, and several privately 
developed subdivisions. 

Due to the nature of the reconstruction, the watermain project will need to be sequenced 
and coordinated with the larger bridge project.  Fox will have a two week window during 
which to install the watermain.  With excavations needed on both the sending and 
receiving ends of the boring project, there will be some huge holes in the ground. 

The project will involve percussion driving of the steel casing under the bed of Allen 
Creek.  This method will minimize risks associated with groundwater, water from the 
creek, and any foundation material from the existing bridge.  Soil migration could result 
in water and sand entering the boring, voids on top of the casing, or even collapse of the 
creek bed into the boring and excavation.  The possibility of soil migration ruled out the 
traditional method of auger boring. 

With the percussion driving method, the casing will remain full of soil until across the 
creek and then be cleaned out and the watermain pulled through.  The same method was 
used to bore under Highway 14 and County Road M when the Piggly Wiggly was 
constructed.



Bridge Construction 
Where the utility related costs are entirely the responsibility of the city, the expense of the 
bridge project will be split under a state/municipal agreement.  Design engineering and 
land acquisition expenses have been borne by the city.  Construction costs, including 
construction engineering, are divided eighty percent WisDOT and twenty percent 
Evansville.  The city’s share is about $150,000 and will be financed with a State Trust 
Fund Loan to be repaid by proceeds of Tax Increment District #5. 

WisDOT is the lead for the bridge project itself.  They let the project for bids earlier this 
spring.  Concrete Structures of Janesville was the low bidder.  Concrete Structures has 
extensive experience with small bridges such as this project. 

A preconstruction meeting will be held in early or mid June; then we will know the 
detailed plans for how Concrete Structures intends to proceed.  But we do know the 
general timeline, sequencing, and work involved in the project. 

Three of the four wing walls will be replaced.  The one on the northeast corner will 
remain because it is in good physical condition and has the right alignment, so the project 
was designed around it.  The clear opening will be made slightly wider to increase the 
capacity of water flow.  The height will stay the same, as matching the road alignment 
determines the vertical measurement. 

Construction will start shortly after the Fourth of July holiday and be completed in late 
September.  The first step will be removal of the bridge.  Ibeam pilings will be driven 
some thirty feet to bedrock.  Since the pilings will be fairly closely spaced, the next step 
will be the two week time frame for R.T. Fox to install the watermain under the creek. 

Then the three new abutment wing walls can be poured.  Next, the new bridge deck and 
support structure will be built.  And, finally, the sidewalls and pavement repairs can be 
done. 

Aesthetics were part of the bridge design.  The new wing walls will have stamped 
concrete to duplicate the cut stone pattern of the one being kept.  The sidewalls will have 
pilasters and openings to complement the historic nature of the downtown.  When Main 
Street was built a few years ago, we purchased additional historic appearance lightpoles 
which will be installed on the corners of the bridge. 

Open for Business 
Early on, there had been some serious consideration of constructing the bridge one half at 
a time in order to keep oneway access during construction.  However, the design of the 
bridge would not permit keeping half of it place. 

Luckily, it is a pretty short detour of South Union (formerly Exchange) Street to Water 
Street and its bridge to Madison Street.  Or, you could come up Maple Street and see the 
new Creekside Place Community/Senior Center.



We recognize that removing the bridge will disrupt traffic and be tough for downtown 
businesses.  At minimum, there will be some extra signage indicating that downtown 
businesses are open and accessible. 

And there may be some additional marketing or outreach.  The Economic Development 
Committee and Chamber of Commerce are organizing a business meeting to discuss 
options for additional advertising and promotion.


